
Activity Name Start Finish

North City DDW Potable Reuse Approval/Regulatory Support 07-Oct-15 A 01-Oct-18

Test Plan and Analysis for Prequalifica!on and Preselec!on for NCPWF 03-Aug-15 A 21-Nov-17

Program EIR (Baseline) 29-Apr-14 A 28-Nov-16 A

North City Projects EIR/EIS 15-Oct-15 A 05-Dec-18

EIR/EIS 15-Oct-15 A 04-Jun-18

Permi*ng 13-Oct-16 A 05-Dec-18

North City Treatment CM Procurement 03-Feb-17 A 08-Mar-18

North City Conveyance CM Procurement 03-Feb-17 A 16-May-18

Morena Pump Sta!on WW Force Main and Brine Conveyance (AECOM) 11-May-15 A 07-Oct-21

Planning 11-May-15 A 25-Mar-16 A

Procurement & Des ig n 28-Dec-15 A 18-Jul-18

Permi*ng 13-Oct-16 A 31-Jul-19

Bid/Award - Package 1 - Pump Sta!on 23-Apr-18 02-Apr-19

Construc!on & Commissioning - Package 1 - Pump Sta!on 03-Apr-19 28-Jun-21

Bid/Award - Package 2 - Pipeline & Water Main Replacements 23-Apr-18 02-Apr-19

Construc!on & Commissioning - Package 2 - Pipeline & Water Main Replacements 03-Apr-19 07-Oct-21

Land Acquisi!on 01-Feb-16 A 06-Nov-18

North City WRP Expansion and PWF Influent Conveyance (CH2M) 30-Apr-15 A 06-Dec-21

Planning 30-Apr-15 A 15-Apr-16 A

Procurement & Des ig n 23-Feb-16 A 25-Jun-18

Permi*ng 13-Oct-16 A 18-Apr-19

Bid/Award-  Package 1 - Site/Mass  Grading 19-Sep-17 01-Oct-18

Construc!on - Package 1 - Site/Mass Grading 02-Oct-18 01-May-19

Bid/Award - Package 2 - WRP Expansion & PS and PL to NCPWF 24-Jan-18 20-Feb-19

Construc!on & Commissioning - Package 2 - WRP Expansion & PS and PL to NCPWF 20-Feb-19 06-Dec-21

Bid/Award - Package 3 - EQ Basins 17-Nov-17 13-Nov-18

Construc!on & Commissioning - Package 3 - EQ Basins 13-Nov-18 22-Sep-20

North City Pure Water Facility (Carollo) 24-Apr-15 A 17-Dec-21

Planning 24-Apr-15 A 13-Dec-16 A

Procurement & Des ig n 19-Jul-16 A 14-Aug-18

Permi*ng 13-Oct-16 A 31-Jul-19

Bid/Award - Package 1 - Site/Grading 26-Mar-18 17-Jan-19

Construc!on - Package 1 - Site/Grading 18-Jan-19 23-Aug-19

Bid/Award - Package 2 - NCPWF 25-Jun-18 04-Jun-19

Construc!on & Commissioning - Package 2 - NCPWF 05-Jun-19 17-Dec-21

North City Public Art Project 09-May-16 A 31-Jan-17 A

Procurement 09-May-16 A 31-Jan-17 A

North City MBC Improvements (CH2M) 10-Jun-16 A 19-Oct-21

Planning 10-Jun-16 A 28-Feb-17 A

Procurement & Des ig n 08-Aug-16 A 27-Aug-18

Permi*ng 06-Jul-17 16-Apr-19

Bid/Award 02-Jul-18 02-Apr-19

Construc!on & Commissioning 03-Apr-19 19-Oct-21

North City Pure Water Pipeline (HDR) 01-Apr-15 A 23-Dec-21

Planning 01-Apr-15 A 16-Mar-16 A

Procurement & Des ig n 30-Apr-15 A 14-Feb-18

Permi*ng 22-Jul-16 A 21-Mar-19

Bid/Award - Package 1 - Pipeline & Dechlorina!on Facility 22-Dec-17 14-Nov-18

Construc!on & Commissioning - Package 1 - Pipeline & Dechlorina!on Facility 15-Nov-18 23-Dec-21

Bid/Award - Package 2 - Subaqueous Pipeline 15-Feb-18 26-May-20

Construc!on & Commissioning - Package 2 - Subaqueous Pipeline 27-May-20 23-Dec-21

Land Acquisi!on 28-Feb-17 A 12-Sep-18
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North City Pure Water Pump Sta!on  (HDR) 01-Apr-15 A 29-Dec-21

Planning 01-Apr-15 A 16-Mar-16 A

Procurement & Des ig n 30-Apr-15 A 14-Feb-18

Permi*ng 22-Jul-16 A 21-Mar-19

Bid/Award 02-Aug-18 23-Apr-19

Construc!on & Commissioning 05-Jun-19 29-Dec-21

Miramar WTP Pump and Plant Improvements 09-May-17 A 08-Dec-21

Planning/Studies 09-May-17 A 27-Feb-18

Procurement & Des ig n 13-Dec-17 05-Feb-20

Permi*ng 07-Aug-19 14-Aug-20

Bid/Award 05-Feb-20 08-Oct-20

Construc!on & Commissioning 09-Oct-20 08-Dec-21

North City Renewable Energy 28-Dec-15 A 23-Dec-21

Planning 13-Jun-16 A 30-Jun-17

Procurement & Des ig n 28-Dec-15 A 03-Mar-20

Permi*ng 01-May-17 A 08-Sep-20

Construc!on & Commissioning 03-Mar-20 23-Dec-21

Land Acquisi!on 03-Jun-16 A 06-Feb-19
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